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I. Introduction
The enabling legislation for the Capitol Area East End Complex, Government Code Section
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the
DGS' plan and the LAO report to consider whether to recommend to the DGS any changes in
the site design criteria, performance criteria, specifications or criteria for determining the winning
bidders.  Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625,
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly
progress report on the Capitol Area East End Complex.  Only exhibits relative to the current
report are included.  The report can be viewed at the DGS web site
(http://www.legi.dgs.ca.gov/reports2001/EastEndReportJuly2001.pdf).

To ensure the intent of the March 25, 1999, JRC recommendations are satisfied, the DGS has
signed a LOU with the other agencies the JRC requested the DGS to consult.  A copy of the
LOU was provided in both the July and October 1999 reports.  Pursuant to the LOU, a draft of
this report was provided to the CEC, CIWMB, DHS, and ARB.  Comments were received and
incorporated to the extent practicable.  Although the DGS did not incorporate all comments, the
department did not have issue with any comment received.

Contract agreement has been reached with each design/build team.  Clark/Gruen Design/Build,
Inc. (Clark/Gruen) has been contracted for the four office buildings occupying Blocks 171-174.
This team includes Clark Construction Group with Gruen Associates as the architect of record
with Forrar Williams Architects providing local input.  Clark/Gruen was selected for their
demonstrated superiority in public sector work, the strength and depth of their on-site
management team and the outstanding expertise of their major subcontractors and design
consultants.  Clark/Gruen's proposed community outreach plan was judged most
comprehensive and their overall proposal was deemed to provide the best value to the state.

Hensel Phelps Construction Co. (Hensel Phelps) and Fentress Bradburn Architects (Fentress
Bradburn), with Dreyfuss & Blackford Architects (Dreyfuss & Blackford) providing local input,
comprise the design/build team for the Block 225 office building project.  Presenting a well-
organized and comprehensive proposal, the Selection Committee deemed this team to be
superior, citing overall experience and expertise, demonstrated expertise in complex window
wall systems, commitment to project collaboration, an outstanding safety record, and their
commitment to green building measures.

A more detailed discussion of the Selection Committee's decision can be found in Exhibit A of
the January 2000 Quarterly Report to the JRC.
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1. Design/Build Method
The Joint Rules Committee finds that use of the design-build method for the East End Project
was authorized by the enabling legislation.  It is incumbent upon DGS to meet the efficiency and
sustainability criteria outlined below to offset concerns about design-build.  The Committee,
therefore, will periodically review progress of the East End Project in order to ensure these goals
are met.

This quarterly report is provided to allow the committee to review the DGS
progress as required by Government Code Section 8169.5.

2. RFP and RFQ Evaluation Criteria (Retired – April 2000)

3.             Periodic Updates (Retired – January 2000)

4.             Coordination with State Environmental Agencies
(Retired – April 2000)

5.             SMUD Proposal (Retired – April 2000)

6.             Life-Cycle Costs of Energy Efficiency Measures
The Committee recommends that when reviewing the costs of energy efficiency measures, DGS
review them in terms of savings over the life of the building, and measures, rather than in terms
of up-front costs.  The Committee further recommends participants explore and identify other
appropriate funding sources to augment the project funds.  Among other things, these sources
could include both public and private funds that are available for green building construction
and sustainable design features.

Jul 01 The federal DOE had previously indicated that by mid-June it would announce
its designated grants; however, the decision has been delayed.  The CBE is
tracking the decision and expects it at any time.  The kickoff meeting with the
DOF establishing the baseline parameters of the workplace environment is
scheduled for August 31, 2001.  The baseline will allow for a one-year study of
the existing workplace before the tenants move into their new East End
facilities.  The Block 172 office building is scheduled for occupancy in the
summer of 2003 and will establish the control as a non-raised floor building.
The Green Team will provide input in the development of the study plan.

Apr 01 The CBE continues to develop the proposed testing methodology in response to
concerns raised by the DOF.  The federal DOE will announce its leveraging grants in
mid-June.  With the funds the project budget has committed to the study and the
possible grant funding from the LBNL and other CBE partner sources, a five to one
leverage is a possibility.  The LBNL will bring their expertise in the metrics of air
distribution.  It is anticipated that a survey will begin this summer to establish a
baseline of work environments.  This will allow for a one year study of the existing
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workplace before the tenants move into their new East End facilities.  The Block 171
Office Building scheduled for occupancy in the summer of 2003 will establish the
control as a non-raised floor building.

Jan 01 The CBE met with DOF and the DGS to discuss concerns with the proposed testing
methodology.  It was agreed that the CBE would formalize its proposed testing
protocols and meet with DOF for final review.  The LBNL has also expressed interest
in joining the study with emphasis on the metrics of air delivery and distribution.  The
LBNL indicated the possibility of augmenting the funds available for testing through a
grant program.  On a further development, the DOE has notified the CBE that the
study could be eligible for additional DOE grants on a leveraged basis.  The CBE is
preparing the grant application due the first week in February.  With the funds the
project budget has committed to the study and the possible grant funding from the
LBNL and other CBE partner sources, a five to one leverage is a possibility.  A
meeting with the CEB, DOF, the DGS, and the Green Team is anticipated in early
2001 to review the proposed study plan.

Oct 00 The CBE is drafting a revised proposal in response to comments received at the last
meeting with the DOF.  A progress meeting was held on October 20, 2000, to
discuss progress of the revise proposal, general project milestones, and the
preliminary documents to be sent to the CBE.  The CBE reported that the Lawrence
Berkeley National Laboratory would participate in the measurement of comfort and
IAQ parameters as part of the study.  Several ongoing CBE research projects on
under-floor air distribution were cited as possible inclusions in or expansions for the
study.  These include:  task ambient conditioning, under-floor air distribution case
studies, room temperature specification model, and under-floor air distribution cost
analysis.  Other research projects cited as having relevance were speech privacy,
occupancy satisfaction survey, and impact of ventilation on productivity, energy use,
and health.  A final proposal is scheduled for completion by year end.  The Green
Team is working with the LBNL and the CBE in identifying additional funding sources
for this study.  Members of the Green Team will be working with the DGS, the LBNL,
and the CBE in the design and implementation of this study.

Jul 00 An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by the CBE were reviewed by the DOF.  A meeting has been scheduled
for July 25, 2000, between the CEB and DOF to address concerns of the proposed
testing methodology.  Results of this discussion and the accepted evaluation goals
and testing method will be reported in a subsequent Quarterly Report to the JRC.

Apr 00 As stated under item No. 15 of this report, the DOF requested that in order for the
underfloor ventilation in Block 225 to be funded on a demonstration basis, a
scientifically-based study be conducted to determine the benefits associated with
such a system.  As a result, the DGS has contacted the CBE at the University of
California, Berkeley, for this study.  The CBE has submitted a methodology to the
DGS to conduct an evaluation and comparative analysis of the raised access floor
and underfloor air distribution system for the Block 225 Office Building.  The Green
Team reviewed the proposed methodology and provided comments to the DGS.
Given the expertise of the members of the Green Team as well as their respective
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departments and agencies, it is anticipated that the Green Team will be involved with
the final study design methodology and will provide consultation to the DGS and the
CBE throughout the study.  The CBE's evaluation goals and protocols are currently
under review by the DOF.  It is anticipated that this study will yield quantifiable data
to aid in future cost analysis.  Once approved by the DOF, a copy of the CBE's goals
and protocols will be provided in a future report.

Jan 00 The DGS is in the process of developing a formula and the procedures to
standardize the review of the life-cycle costs of energy-efficiency measures and
building systems for this and other projects.  Non-traditional methods of calculating
life-cycle costs will also be considered.  These methods include impacts to the
environment, indoor air quality, occupant heath and productivity, etc.  Once the
methodology is finalized and accepted by the DOF, it will be provided in this report.

Oct 99 The DGS attended a presentation on life-cycle costing methodology by the CEC to
the DOF on July 16, 1999.  The presentation covered a general review of process,
which included increased productivity considerations.

Jul 99 The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost
effective” by evaluating the savings over the life of the building or measure being
considered.  To ensure a consistent evaluation process, a life-cycle methodology
was included in the contract documents submitted to the Legislature in December
1998.

As noted, the DGS and others are analyzing energy efficiency measures in regard to
savings over the life of the buildings.  Full assessment of additional funding sources
will occur upon consensus on the content of the criteria.

The issue of additional funding sources is tied directly to any measure that cannot be
included in the project, because the first cost of a measure does not fit within the
project’s budget.  Currently, we are evaluating a large number of recommendations
that were received from the CEC, CIWMB, DHS, and ARB.  Once analysis of the
recommendations is complete, we can determine to what extent additional funding
may be required.  Participants in the Project Workgroup have agreed to present any
items requiring additional funding to the State Public Works Board for consideration
and approval of augmentation to the project’s current budget, not to exceed the 10
percent augmentation specified in statute.  The DGS and CEC will work with the
DOF regarding alternative methodologies for life-cycle cost analysis.

7.             Sustainable Design and Green Building Construction in the Issuance
of RFQs and RFPs (Retired – April 2000)
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8. Green Oversight Mechanism
The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.
This oversight mechanism would apply to the design-builder and DGS.

This mechanism should provide for review and input by the Department of Finance, the
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process.

July 01 The Green Team continues their participation in the review of project specific
issues affecting sustainable design.  The Green Focus Group also meets
regularly to discuss and resolve issues that affect both projects.  A meeting
was held on June 26, 2001.  Meeting minutes are attached as Exhibit A.  The
next Green Focus Group meeting is scheduled for August 28, 2001.
The Green Team also participated in the following meetings and received for
review the following documents:
•  Blocks 171-174 Commissioning Team meetings held on May 2, 2001;

May 30, 2001; and June 28, 2001.
•  Block 225 Commissioning and Indoor Air Quality Plan for the Construction

Documents Phase.
•  Blocks 171-174 second draft commissioning plan, issued June 28, 2001.

Apr 01 The Green Team continues their participation in the review of project specific issues
affecting sustainable design.  The Green Focus Group also meets regularly to
discuss and resolve issues that affect both projects.  Meetings were held on
January 16, 2001, and April 10, 2001.  Meeting minutes are attached as Exhibit A.
The Green Team also participated in the following meetings and received for review
the following documents:

•  January 18, 2001, Block 225 Office Building partnering session, hosted by
Hensel Phelps Construction Company.

•  March 14, 2001, Blocks 171-174 Office Buildings partnering session, hosted by
Clark/Gruen Design/Build, Inc.

•  Blocks 171-174 Commissioning Team meeting was held on April 4, 2001.

•  Block 225 Commissioning and Indoor Air Quality Plan, all comments received,
“Issued for Construction” version scheduled for release in May 2001.

•  Blocks 171-174 draft commissioning plan, issued May 2, 2001, comments due
May 24, 2001.

•  Block 225 100 percent construction documents.

Jan 01 The Green Team continues their participation in the review of project specific issues
affecting sustainable design.  The Green Focus Group also meets regularly to
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discuss and resolve issues that affect both projects.  A meeting was held on
November 14, 2000.  Meeting minutes are attached as Exhibit A.

Oct 00 On July 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Hensel Phelps team for the Block 225
Office Building project.  The meeting focused on the ongoing design efforts to reach
conclusion on several critical design issues.  A copy of the minutes from the
partnering session can be obtained by contacting Kathryn Welch, at (916) 327-7134
(kathryn.welch@dgs.ca.gov).
The Green Team continues their participation in the review of project specific issues
affecting sustainable design.  The Green Focus Group also meets to discuss and
resolve issues that affect both projects.  Meetings were held on July 25, 2000,
August 29, 2000, and September 27, 2000.  Meeting minutes are attached as
Exhibit A.
The DGS Management Team, the Green Team, and both design/build teams
entered into a Communication Protocol agreement whereby the protocol explains the
recommended communication procedures between the Green Team and
design/build teams and the DGS Management Team.  It allows direct
communications via e-mail with copies sent to certain individuals.  A copy of the
Communication Protocol agreement is attached as Exhibit B.

Jul 00 On May 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Clark/Gruen team for the Blocks 171-
174 Office Buildings project.  The meeting focused on the ongoing design efforts to
reach conclusion on several critical design issues.  The Green Team was requested
to identify those areas of specific concern on the Blocks 171-174 Office Buildings
project.  Those concerns were:
•  Sharing information between project teams viewed as successful in addressing

green issues.
•  Involvement of the Green Team in the selection of the commissioning agent for

the Clark/Gruen team.
•  Involvement of the Green Team in the landscape as it pertains to design,

materials management, and water conservation.
•  Establishment of the communications protocol between the State Management

Team, the Green Team, and the Design/Build Teams during concurrent design
review and construction activities.  A finalized protocol will be included in a
subsequent Quarterly Report to the JRC.

•  Utilizing electronic document review when possible.
•  Collection of information for future case studies.
•  Development of procedures and practices for the prevention of mold during

construction.
•  Support of LEED 2.0 rating system as a performance-based tool.
•  Assurance of the continued involvement of Clark/Gruen's green consultant.
These items were discussed at the June 27, 2000, Green Focus Group meeting,
below, and will be incorporated into the process or essentially resolved.
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A similar partnering session for the Block 225 Office Building project will be held in
July 2000.
On June 27, 2000, representatives of the DGS, the Green Team, and both
design/build teams attended the Green Focus Group meeting to discuss and review
green issues common to both projects.  Meeting minutes are attached as Exhibit A.
The Green Team also participated in the following meetings and received the
following documentation:

•  Block 225 Waste Management Plan, issued May 18, 2000, comments received
June 13, 2000.

•  Block 225 Commissioning Plan, issued June 8, 2000, comments received
June 22, 2000.

•  Systems Confirmation Meetings on the mechanical, electrical, plumbing systems
for both the Block 225 and Blocks 171-174 Office Buildings projects, June 20,
2000.

•  Recycled Content Issues memo, dated June 22, 2000.
•  Blocks 171-174 MEP Systems Confirmation Submittal, issued June 28, 2000.

Apr 00 The DGS, CEC, CIMWB, ARB, and DHS (a.k.a. Green Team) met on March 22,
2000, to finalize the oversight role of the Green Team during the development of the
construction documents, construction, and occupancy of the project.  The Green
Team will be afforded the opportunity to review and comment on the development of
the working drawings, including submittals, change orders, via a web-based
management system.  The Green Team will also participate in regularly scheduled
progress meetings and system confirmations.  A copy of the oversight agreement is
attached as Exhibit A.

The RESD/PMB's project summary provided at the monthly status meeting with the
DOF and the project's Executive Monthly Reports transmitted to the DOF and the
LAO provides project status information.  Issues relating to green building measures
will be specifically noted for review and input from the DOF and the LAO.

On March 23, 2000, the Green Team attended a Systems Confirmation Conference
for the Block 225 Office Building project.  Representatives of the CIWMB also
participated in the pre-bid conference for the demolition contract for the Blocks 171-
174 project.  Additional meetings are scheduled for both projects during the working
drawings phase.

A Green Focus Group has been formed consisting of representatives from both
design/builders, the DGS, and the Green Team.  The Green Focus Group will
address and coordinate the green efforts of both projects.

Jan 00 The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the oversight
mechanism methodology that will be utilized during the construction phase of the
East End Complex.  The DGS will continue to work with the CEC, CIWMB, DHS, and
ARB.  While the DGS does not expect issues to arise affecting green issues during
contract negotiations, the DGS has committed to discuss such issues with these
agencies.  Additionally, enhancements not included in the Design/Builders' proposals
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will be discussed as possible changes to the contract and will utilize the green
oversight mechanism, as applicable.

Oct 99 Consensus was reached as to the content of the criteria.  The criteria were included
in the Request for Proposal documents.  The CIWMB is charged with developing the
“green oversight mechanism” for final discussion and adoption.

Jul 99 Once consensus as to the content of the criteria is reached, the roles for the green
oversight mechanism will be developed.  The LOU commits the DGS to work out a
process to ensure compliance.  The approach will depend on the particular items that
are included in the project and the timing of additional funds that may be available.

During the contract documents review phase we are and will continue to refine the
measures into requirements of the base building wherever possible.  The instructions
for the “enhancements” section of the proposals will include those measures that
remain desirable and may be accomplished through inclusion as an enhancement.

In addition to the processes outlined above, we have and will continue our practice of
briefing the DOF and LAO on the progress of the project.  All these agencies receive
copies of the monthly reports.  The DGS has agreed to share the Quarterly Update
documents to the CEC, CIWMB, DHS, and ARB prior to issuance.  To formalize the
relationship throughout the project, final documents submitted will include items of
agreement, those in progress and those of disagreement.

9. DGS, CIWMB, CEC, DHS and ARB
Agreement  (Retired – January 2000)

10.           Executive Complex (Retired – January 2000)

11.           Transportation and Parking
The Committee finds that DGS should continue to reduce the negative transportation impacts
and parking shortages created by the East End Project.

July 01 The Capitol Area Commuter Survey (“State Your Mode”) has been completed.
The results can be viewed at www.stateyourmode.ca.gov.  The RESD staff
continues to work with the transportation consultant to complete a Capitol
Area parking survey and plan, as well as the development of a proposed state
office building shuttle, to serve the Capitol Area and downtown business
district.

Apr 01 The Capitol Area Commuter Survey (“State Your Mode”) is completed and the
results are being complied.  The survey was conducted using a web site sponsored
by the DGS.  The survey period extended over a two-week period beginning in late
April 2001, which targeted all state employees, including the Legislature, in the
downtown area.  Initial data from the survey indicated a high participation rate.



Capitol Area East End Complex
Cumulative Quarterly Report to the

Joint Rules Committee

July 2001
Page 9

The data from the survey will now be analyzed and formatted into a general report on
state employee commute patterns; a focused report will be prepared for the East End
tenants.  The RESD staff is also working with the transportation consultant to
complete a Capitol Area parking survey and plan, as well as the development of a
proposed state office building shuttle, to serve the Capitol Area and downtown
business district.

Jan 01 The DGS, with the assistance of transportation consultants, is beginning the
preparation of the Capitol Area Transportation Systems Management Plan (TSMP).
The TSMP for downtown Sacramento will continue implementation of the 1997
Capitol Area Plan, as well as address transportation issues on either approved (such
as the Capitol Area East End Complex) or planned office development sites.  This
plan will address increasing commute alternatives along with evaluating the overall
existing and future parking demand for facilities in the Capitol Area, the cumulative
parking demand for other state owned/leased facilities in downtown Sacramento, and
potential improvements in transit service to this area.

Oct 00 Nothing new to report.

Jul 00 An initial study of adding parking structures to the peripheral lots has been forwarded
to RESD's Asset Planning and Enhancement Branch for further review.

Apr 00 Both design/build teams have initiated traffic management plans with the City of
Sacramento.  These plans address the impacts and mitigations on traffic during
construction.  The City of Sacramento has initiated a traffic calming program in the
area with the cooperation of the design/builders.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 The DGS is continuing its efforts in this regard and will report on substantial progress
when it is made.

12.           Francis House Relocation (Retired – April 2000)

13. Neighborhood Impacts
The Committee finds that projects of this magnitude when introduced into an existing
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in
line with the ULI’s recommendations, include consideration of after hours activities (and the
potential lack of them) when formulating a design.  Further, the Committee finds that mixed-use
is a valuable means to maintain such an atmosphere, and recommends DGS continue to
consider ways to include mixed uses in the project.

July 01 The DGS and BEP continue to develop the retail opportunity at the Block 173
location.  The CADA will lease the remaining retail space.  One resource CADA
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is utilizing is www.sacsites.com, Sacramento’s Business and Development
Resource to market the Blocks 174 and 225 retail opportunities.

The Design/Builders continue to inform the neighbors of upcoming
construction activities.

Apr 01 The DGS and BEP have reached an understanding with respect to the DGS’
commitments for BEP operation at the East End Complex.  A copy of the
memorandum of understanding is attached as Exhibit B.

On April 17, 2001, the Blocks 171-174 design/builder, Clark/Gruen, held its third
neighborhood update meeting to review the project's progress to date and inform the
neighbors of upcoming construction activities.  Approximately 15 people attended the
meeting from the immediate neighborhood.

The third addition of the neighborhood newsletter was issued in April 2000.  A copy
of the newsletter is attached as Exhibit C.

Jan 01 The BEP submitted its letter of intent to the DGS for occupying the retail space in the
Complex.  The DGS has not received a specific proposal from the BEP at this time.
Until the DGS receives the proposal, it is unclear if any legislative involvement may
be required to implement the proposal.  A copy of the letter is attached as Exhibit B.

Oct 00 On August 17, 2000, the DGS met with the Department of Rehabilitation's Deputy
Director, BEP staff, and vendor representatives to further explain business
opportunities available to the BEP at the East End Complex.

The model was on display to illustrate the orientation and ambience of the Complex
as a whole, and was used to help point out the locations of proposed retail spaces.
Revitalization of the neighborhood by having retail tenants who can invigorate the
area after, as well as during, regular business hours was explained in terms of what
that meant to the BEP and its approach to operating space in the Complex.  It was
noted that these requirements are dictated in the EIR and requested by the City of
Sacramento and the surrounding residents themselves.  The BEP agreed that it
could be looking "outside the box" of normal operation for its vendors and would
expect that the higher-end food services would be provided by the private sector.

Locations of vendor carts in lobby areas with full access to conference facilities,
break areas, and the buildings’ exteriors, as well as vending machine opportunities
throughout the Complex of state offices were presented and discussed very
positively.  Further discussions will help assist the BEP to make the determinations
as to where they can best create opportunities for their vendors, and their vendors
can best serve the employees, building visitors, and surrounding neighborhoods.

The second addition of the neighborhood newsletter was issued in September 2000.
A copy of the newsletter is attached as Exhibit C.



Capitol Area East End Complex
Cumulative Quarterly Report to the

Joint Rules Committee

July 2001
Page 11

On July 27, 2000, the Blocks 171-174 design/builder, Clark/Gruen, held its second
neighborhood update meeting to review the project's progress to date and inform the
neighbors of upcoming construction activities.  The meeting was attended by
approximately 25 people from the immediate neighborhood.

The East End Joint Use Working Committee (Committee) met seven times between
June 1999, and January 2000.  The Committee consolidated a number of issues into
categories and determined that utilizing the task force approach would be an ideal
way to focus on the specific issues.  The task forces formed were:  Office and
Building Space, Parking and Transportation, BEP Coordination, Management
Structure, Retail and Plaza Usage, and Community.  Lacking a decision from the
BEP, the Committee determined the efforts to identify possible retail uses and
opportunities within the Complex would not be effective.  However, it was determined
that any activity discussed by the task force would be possible without major
modification to the building infrastructure.  A list of the suggested retail and joint uses
that came from the Committee meetings is attached as Exhibit D.

Jul 00 On April 26, 2000, the DGS met with the Director of the BEP to discuss the
opportunities available within the parameters of the design.  A follow-up meeting is
tentatively scheduled for August 2000.

The first addition of the neighborhood newsletter was issued in June 2000.  A copy of
the newsletter is attached as Exhibit B.

The community can also follow the progress of the Capitol Area East End Complex
via the Internet on the following public access web sites:

DGS/RESD, "East End Home Page" –  www.dgs.ca.gov
Clark/Gruen –  www.clark.constructware.com
Hensel Phelps –  caeeb225.com

Beginning in June 1999, the Joint Use Task Force consisting of members of the
DGS, City of Sacramento, Downtown Partnership, Convention Center, CADA, and
the CAC met on a regular basis to identify and discuss concepts for possible joint
use activities.  The concepts primarily focused on activities that would facilitate the
community use of the East End Complex.  Of particular interest were possible uses
after hours and on weekends.  The initial work of the task force will be completed by
a compilation of suggested joint uses.  This list will be included in the next quarterly
report.  It was clearly evident that many of the suggested joint uses required
administrative policy determinations and will be respectively elevated through each
agency.  In addition, the possible effect on the tax-exempt status of the funding
bonds for the project needs to be determined by bond counsel.  The final
determination of what joint uses are implemented will be made in the context of
these parameters.

Apr 00 A final report by the Joint Use Task Force is being prepared and will be included in a
future report.  The suggested joint uses will be reviewed with the DOF and the
PWB's bond counsel for possible effects on the tax-exempt status of the bonds.
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As stated in Item No. 16 of this report, a project introduction meeting was held on
March 22, 2000, for the residents of the Dean Apartments.  The meeting was well
received.

A general project introduction meeting was held at the job site on April 3, 2000.  Over
300 invitations were sent or delivered to residents and businesses adjacent to or
near the project.  Approximately 55 neighbors attended the meeting.

On April 7, 2000, the DGS Interim Director, Cliff Allenby, sent letters to the members
of the Legislature and Governor's Office notifying each of the commencement of
construction activities.

Copies of the letters sent to the neighbors, the Legislature and the Governor's Office
are attached as Exhibit B.

The first issue of the neighborhood newsletter is being prepared.  A public access
web site for up-to-the-minute project information is under construction.  The web site
address and a copy of the newsletter is anticipated for inclusion in the July 2000
Quarterly Report to the JRC.  If there are interested citizens who would like
additional project information or would like to be placed on the newsletter mailing list,
please contact the on-site state management office at (916) 323-8447.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss
joint-use operating arrangements for the shared facilities of the project.

14.           Periodic Monitoring of Recommendations (Retired – January 2000)

15.           Project Enhancements
The Committee recommends that the Legislature consider a further augmentation for the East End
Project to provide for additional housing, higher quality materials, enhancements to make the
neighborhood more pedestrian friendly, and other mitigation measures.

Jul 01 Nothing new to report.

Apr 01 Nothing new to report.

Jan 01 Please see Item No. 6, Life-Cycle Costs of Energy Efficiency Measures for
information on the CBE study.  At this time no additional enhancements that require
funding needs have been identified that the DGS could bring to the Legislature and
other affected parties, which could benefit the community and the Capitol Area East
End Complex.
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Oct 00 Nothing new to report.

Jul 00 An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by CBE were reviewed by DOF.  A meeting has been scheduled for
July 25, 2000, between DOF and CBE to address concerns of the proposed testing
methodology.  Results of this discussion and the accepted testing and evaluation
goals will be reported in a subsequent Quarterly Report to the JRC.

Apr 00 The DOF has agreed to the inclusion of an underfloor air distribution system to the
Block 225 Office Building project, subject to acceptable testing and evaluation goals
and protocols.  An analysis of the underfloor air distribution system and a proposal
for a field study by the CBE of the impacts of the raised floor system as provided to
the DOF will be included in the July 2000 Quarterly Report to the JRC.

A discussion on the underfloor air distribution system by the Green Team is attached
as Exhibit C.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 As noted in Item 13, it is anticipated that the discussions with local government will
help the DGS identify both statutory changes and funding needs that could benefit
the community.  Those items will be reported to the JRC.

The DGS will continue to work with the Legislature and other affected parties to help
identify funding needs that could benefit the community and the Capitol Area East
End Complex.

16. Significant Accomplishments and Schedule
The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition
to the report.

Note:  Design and construction-related activities will be carried for one quarter
after the initial reporting period.

Jul 01 Project Schedule

Major milestones are as follows:

Jan/98 Selection of Primary Consultants Complete

Jul/98 PWB Approval of Block 224 Garage PPs Complete

Nov/98 Award Design/Build Contract for Block 224 Garage Complete

Nov/98 Complete PPs for Blocks 171-174 and 225 Complete

Dec/98 Submit Mandated Package to Legislature Complete

Dec/98 Block 224 Start Construction Complete
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May/99 PWB Approval of PPs, Blocks 171-174 and 225 Complete

Jan/00 Award Design/Build Contracts for Blocks 171-174 and 225 Complete

Jan/00 Block 224 Garage – Complete Construction Complete

Feb/00 Start Construction, Blocks 171-174 and 225 On Schedule

Mar/03 Complete Construction/Occupy All Facilities

Block 225 and Blocks 171-174 Office Buildings

Jul 01
•  The DGS, the Art Consultant, Tamara Thomas of Fine Arts Services, Inc.,

and the Design/Builders continue to work together on the East End Art
Program.  At the July 11, 2001, meeting, the Art Selection Panel was
presented and approved the Block 225 Pocket Park conceptual design and
the elevator door conceptual drawings.

•  The Art Selection Panel selected the artist for the Plaza based upon the
proposals of the competing artists.  The Plaza artist will now work in
conjunction with the Design/Builder to develop the design and incorporate
safety, access compliance, and constructability into construction
documents.

•  The Art Selection Panel will meet on August 1, 2001, for presentations of
the artists selected for the Block 225 childcare fence and the grilles along
L Street and 16th Street of the Block 173 parking garage.  The Art Selection
Panel will also make artist selections for the “other opportunity” areas of
the project, such as entrances, lobbies, and reception areas.

•  Both design/build teams continue to update and refine their computer
modeling of building energy performance and energy use for compliance to
contract documents.

•  Both design/build teams and the DGS continue working with the State Fire
Marshal’s office and the Division of the State Architect.  The State Fire
Marshal has completed the review of the core and shell plans for fire and
life-safety compliance for Blocks 171-174 and Block 225.  The Division of
the State Architect has conducted their initial review for access compliance
on both projects.

•  The SBE/DVBE Utilization Plans:  As of July 31, 2001, the teams are
reporting the following progress against their total commitments:

   Percentage of the  Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps     104%  189%
Clark/Gruen       66%    35%
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Block 225 Office Building:

DESIGN ACTIVITIES
•  Design activities are 100 percent complete.
•  The Block 225 design/build team, lead by Hensel Phelps Construction Co.

(Hensel Phelps) and Fentress Bradburn Architects (Fentress Bradburn),
continue working together to resolve field-related design issues.

•  Nolte Associates, civil engineer on the Block 225 design/build team, issued
the construction documents to the City of Sacramento for site
improvements surrounding the Block 225 office building.  This work is
being coordinated with the City’s design of the 54-inch storm drain.

•  SMWM, green building architect for the Block 225 design/build team,
continues reviewing building material submittals for compliance with
Section 01350 of the specifications in order to ensure that these materials
do not adversely affect the indoor air quality and meet the recycled content
requirements.

CONSTRUCTION ACTIVITIES
•  Construction activities are currently 67 percent complete.
•  Hensel Phelps maintains its tenant improvement schedule through

July 2001 with the sequencing of interior work moving to the fourth floor
descending toward the first floor with trades spending approximately two
weeks on each floor.

•  Precast panel installation began on April 9, 2001, and completed in
May 2001.  Crews have begun final detailing in preparation for a preliminary
punchlist of the precast in early August 2001.

•  Exterior stone installation began at the end of March 2001, and continues
through July 2001 with the polished Verde Oliva granite nearing completion
on the fourth and fifth levels of the south, west, and north facades.  Crews
completed installation of Verde Oliva granite on the ellipse portion of the
building.  These curved granite panels have a flamed finish that gives the
stone a natural appearance.  Subsequently, the exterior scaffolding was
removed from the ellipse.

•  The installation of glazing frames continues through July 2001 as crews
continue with the south and west elevations concentrating on the fifth and
fourth floor curtain walls systems.  The gray vision glass on all floors is
insulated allowing minimal thermal gains and loss while maximizing the
amount of daylight infiltration.

•  Installation of the mechanical penthouse storefront frames continues.  The
SMUD provided 308 photovoltaic (PV) panels, which were set into the
frames located on the south elevation.  The PV panels serve both as an
electricity generator and as a visual screen for the roof top mechanical
equipment.

•  Roofing insulation and membrane material continues to be delivered to the
site through July 2001.  Crews have begun installation on the unoccupied
eaves and terraces.  The white, low-albedo membrane material is known as
a “cool roof” for its ability to reflect sunlight and reduce thermal gain.  The
product is Energy Star certified.
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•  Framing and drywall installation at firewalls and walls that extend through
the raised floor continued in July with crews concentrating on the fifth and
fourth floors.  Installation of acoustical in-wall insulation and building
insulation continues, coordinating with the installation of drywall.

•  Plumbing rough in continues throughout the building including in-wall
plumbing for coffee/storage rooms and drinking fountain locations.

•  Fire sprinkler installation continues as crews begin installation of the main
sprinkler risers.  Pressure tests have been conducted for State Fire Marshal
inspection.

•  Mechanical contractors continue to install perimeter ductwork for
underfloor air distribution concentrating on the fifth and fourth floors.  All
ductwork is required to remain sealed until the HVAC system is fully
connected.  This is one of many measures being taken to ensure the best
possible indoor air quality for the future tenants.

•  The SMUD switch vault was set in place in June 2001 along 14th Street.
This vault will connect to the on-site transformer vault to provide
permanent power to the building.  Final SMUD connections are expected to
be completed the first week of August 2001, allowing the building to
operate on permanent power.

•  Overhead electrical rough in for light fixtures and fire alarm is being
installed throughout all levels of the building.  Wiring for card readers is
being installed in the doorframes and walls.

•  Installation of fireproofing completed in May 2001, on all floors with the
exception of areas requiring hand patching.  Additionally, fireproofing in
areas exposed to high area velocities such as return air shafts was coated
in an appropriate sealer.

•  Floor concrete was treated with a sealer to avoid potential future problems
in the underfloor supply airstream.

•  Ironworkers completed the tube-steel arches at the main lobby (ellipse
shaped portion of the building).  These arches will be clad in stainless steel
and frame the 15th Street lobby window and the N Street main lobby
entrance.

•  Crews completed building the concrete masonry unit walls for the service
rooms at the basement level and the loading dock.

Blocks 171-174 Office Buildings:

DESIGN ACTIVITIES
•  Design activities are currently 96 percent complete.
•  Clark/Gruen Design/Build, Inc. (Clark/Gruen) has submitted its 100 percent

core/shell construction documents.  Tenant improvement programming is
now complete.  The interior designers are completing the tenant
improvement drawings for Block 172.  The State Management Team is
reviewing tenant improvement drawings for Blocks 171, 173, and 174.

•  Clark/Gruen has completed the mechanical, plumbing, and electrical
design for the core and shell for Blocks 171-174.  The mechanical, electrical
and plumbing designers continue to work on the lighting and power
distribution layout for the tenant spaces.  SASCO Electric and its controls
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consultant continue to work on the integrated facility management system
design.  The security consultant continues to develop and integrate the
security systems design into the integrated facility management system.

•  Honeywell, the integrated facility management system provider, continues
to design the systems for the project.  The central security office will be
located on the first floor of Block 174.  Adjacent to this space will be the
central badgeing offices.  This office will process tenant and service
employees assigned to the Capitol Area East End Complex.

•  The off-site infrastructure for the 21KV power distribution is 90 percent
complete.  The SMUD is presently developing costs and installation
schedules for all power cabling from the main switch vault to the SMUD
21KV power source.

•  Off-site perimeter lighting and traffic controls related to this project are
currently being designed.

•  Clark/Gruen’s commissioning agent, NABCO, has submitted its
commissioning plan for Blocks 171-174.  The State Management Team and
Green Team have begun reviewing and commenting on the plan.  The next
commissioning meeting is scheduled for August 1, 2001.

•  The final exterior window wall system testing is now complete.  Harmon
Limited, the exterior skin design/builder, has submitted shop drawings for
the stainless steel ellipse mockup presently being assembled at its Walnut,
California plant.

CONSTRUCTION ACTIVITIES
•  Construction activities are currently 39 percent complete.
•  The Design/Builder has discontinued dewatering activities on Blocks 171-

174.
•  Crews continue to install below-grade waterproofing at the Plaza areas of

Blocks 172 and 173.  The contractor is 100 percent complete with the
perimeter of Blocks 171-174.

•  It is anticipated that the remaining shotcrete structural walls for Blocks 172
and 173 Plaza and planter areas will be completed by the end of
September 2001.

•  Clark/Gruen has completed the structural concrete work of the tunnel
crossing 16th Street.

•  Conco Cement Company (Conco) continues to form and pour the parking
garage.  They are currently forming the fifth level of the parking garage.
The Block 171 ground floor deck is 50 percent complete and the second
level 30 percent complete.  The concrete sheer walls and slab on grade of
Blocks 172 and 173 are 100 percent complete.  Conco is 70 percent
complete with the first floor deck of Block 174.

•  Herrick, the structural steel fabricator and erector, is progressing with the
structural steel erection.  They have completed sections A, B and C of
Tier 1 through Tier 3 of Block 171.  Anticipated completion of Block 171 is
September 1, 2001.  Structural steel erection is complete at sections G and
F, levels one through four, of Block 174.  Metal decking is being installed
one level behind the structural steel erection.
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•  Metal stairs are being installed on Blocks 171 and 174 as tier and quadrants
are completed.

•  Masonry walls are being installed at the basement of Blocks 171-174 and
are approximately 60 percent complete.  The masonry firewall at the
parking garage is approximately 80 percent complete.  The contractor has
stocked Block 172 with masonry wall material and is prepared to continue
with installation.

•  The plumbing drainage system is now being installed in the Parking
Garage and the basement level of Blocks 171 and 174.  Rough in for
plumbing has started at the ground level of Block 171.

•  Electricians continue the rough in at the Parking Garage and at the
basements of Blocks 171 and 174.  The SMUD infrastructure continues to
be installed.

•  Clark/Gruen and Kemper Tree Services continue to monitor the health of
the 10 palm trees relocated around Capitol Park.

Block 225 and Blocks 171-174 Office Buildings

Apr 01
•  The DGS and the art consultant, Tamara Thomas of Fine Arts Services, Inc.,

continue to work together in an effort to identify opportunities for integration of art
into each of the projects.  Specific areas under consideration for the art program
are the elevator doors in the lobby of each of the five buildings, the childcare
fence and the “pocket park” in Block 225, the grilles along L Street and 16th

Street of the parking garage, and the Capitol Avenue Plaza.  The Art Selection
Panel will consider other areas for integration of art, which will be submitted by
artists.  A “call for artists” brochure was issued to over 1,700 artists in April 2001.
The brochure can be viewed on the DGS web site.  The selection of the artists,
by the Art Selection Panel, is anticipated for June and July 2001.

•  Members of the City Technical Committee are coordinating routing, scheduling,
and connections to the 54-inch storm drain work being performed by the City of
Sacramento.  The 54-inch storm drain package, being developed by the city, has
undergone changes with bids now due to the city on May 9, 2001.

•  The State Management Team (DGS, 3D/International and Johnson Fain
Partners) continues to work with SMUD for infrastructure around the Blocks 171-
174 site and the Block 225 site.

•  The SBE/DVBE Utilization Plans:  As of March 31, 2001, the teams are reporting
the following progress against their total commitments:

   Percentage of the  Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps     71%  127%
Clark/Gruen     58%    35%

•  On April 2, 2001, Hensel Phelps was awarded the John K. Lopez “Keeping the
Promise” trophy by the California Disabled Veteran Business Enterprises for their
support of disabled veteran business enterprises.
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•  On April 28, 2001, the Capitol Area East End Complex Volunteers participated in
Rebuilding Together’s Christmas in April program.  The project was the St.
John’s Shelter for Women and Children, in association with Loaves and Fishes.
The volunteers and sponsors replaced carpet and linoleum, purchased a new
industrial-sized washer and dryer, replaced the front door, built a new “family”
bunk bed and modified an existing bunk bed, installed a new ceiling fan, installed
mini blinds and shelves, repaired the skylights, painted interior walls and door
trim and stained the basket ball court fence.  The project was a success and the
staff and clients were very much appreciative of the effort.

Block 225 Office Building:

•  Design activities are currently 100 percent complete.
•  The State Management Team and the Department of Finance continue to work

together with the Center for the Built Environment who is proposing to conduct a
field study of underfloor air distribution on the Block 225 office building.

•  The Block 225 design/build team, Hensel Phelps and Fentress Bradburn, are
finalizing incorporation of the Bid Package #5 comments issued by the State
Management Team and Green Team to Hensel Phelps on March 16, 2001.  The
Block 225 design/build team will publish the final “Issued For Construction”
documents on May 9, 2001.

•  Bidding activity for last quarter:
� Bid Package 5A, Ceramic Tile, awarded to Fischer Tile;
� Bid Package 5B, Painting and Wall Covering, awarded Harriet Anderson

Painting;
� Bid Package 5C, Carpet and Resilient Flooring, the apparent low bidder is

Shaw Contract Flooring;
� Bid Package 5D, Acoustical Ceiling, awarded to CEMCO Acoustics;
� Bid Package 5E, Window Blinds, awarded to Kim’s Drapery Installation; and
� Bid Package 6, Architectural Woodwork, the apparent low bidder is I.S.E.C.

Construction Services.
•  Dreyfuss & Blackford, interior architect on the Hensel Phelps/Fentress Bradburn

team, incorporated the tenant programming information into the 100 percent
construction documents.

•  The State Management Team directed the Block 225 design/build team to
coordinate the interior modular system furniture layouts with Allsteel, Inc. A visit
to Allsteel’s showroom is planned for early May 2001.

•  Nolte Associates, civil engineer on the Hensel Phelps/Fentress Bradburn team, is
completing the construction documents for the main off-site electrical utilities that
will bring permanent power to the Block 225 building.

•  Nolte Associates continues to work with the City of Sacramento as they finalize
the construction documents for the right-of-way site work.  This work is being
coordinated with the city’s design of the 54-inch storm drain.

•  SMWM, green building architect for the Hensel Phelps/Fentress Bradburn team,
is refining the “Issued For Construction” version of the Commissioning and Indoor
Air Quality Plan in preparation for release on May 9, 2001.
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•  SMWM, on behalf of the Hensel Phelps team, has registered the Block 225
project with LEED and intends to apply for certification by June 1, 2001, in order
to lock in the evaluation prior to the revisions to Title 24 becoming effective.

•  Construction activities are currently 49 percent complete.
•  Ironworkers set the final structural steel beam on February 27, 2001.  Crews

completed final connections in March 2001.
•  Installation of window washing davits and tiebacks was completed in March

2001.
•  Steel stairs, metal deck, and concrete-on-deck installation completed in March

2001.
•  Installation of fireproofing continues in April 2001, on floors 5 and 6.  The

fireproofing product is a spray applied, factory-blended, plaster-based
cementitious mix with integral mold inhibitors that, when dry, provides a hard-
coated fireproof material.

•  Overhead electrical rough in for light fixtures are being installed throughout the
building.  Installation of the garage level metal halide light fixtures completed this
month.  The electrical switchgear in the main electrical room has been set with
the bus duct connected to the SMUD vault.

•  Mechanical contractors continue to install overhead and shaft ductwork for the
heating, ventilation, and air conditioning (HVAC) for the building.  Pressure tests
on a main HVAC shaft at Stair #1 passed this month.  These tests are conducted
to measure leakage in the sheet metal ductwork.  All ductwork is required to be
sealed at the factory and remain sealed until the HVAC system is energized.
This is one of many measures being taken to ensure the best possible indoor air
quality for the future tenants.  The three main mechanical chillers, blowers, and
motors were delivered and set on the roof this month.  As part of the project’s
commissioning requirements, the mechanical chillers were factory tested and
inspected prior to shipment to ensure compliance with the specifications.

•  Plumbing rough in continues this month.  Plumbers have installed and tested the
rainwater leaders and overflow drains at the north portion of the building.  Fire
sprinkler installation continues.

•  Concrete masonry units (CMU) are complete at the perimeter locations where
window-washing anchors are required.  Crews continue building CMU walls for
the service rooms at the basement level.  A separate crew began work on the
masonry at the loading dock with completion expected by the end of May 2001.

•  Ironworkers are near completion of the tube-steel arches at the main lobby
(ellipse-shaped portion of the building).  When complete, these arches will be
clad in stainless steel and frame the 15th Street lobby window and the N Street
main lobby entrance.

•  Crews continue installation of steel supports at the south elevation for the
exterior precast panels.  Precast panel installation began on April 9, 2001, at the
southeast corner at 15th and O Streets.  Crews will set approximately 10 panels a
day as they work clockwise completing the installation at the northwest corner of
the building.  Precast erection is expected to be completed by the end of May
2001 with final adjustments continuing to the end of June 2001.
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•  Exterior stone installation began at the end of March 2001, and continues
through June 2001.  Crews installed White Moncini granite on the north façade of
the building then moving east, along 15th Street, to begin connection of the steel
framing for the stone.

•  In preparation for the installation of the Verde Oliva granite, a fixed scaffold
system was erected this month around the ellipse at 15th and L Streets.

•  Metal top track is being installed on all floors for the interior partitions. Framing of
walls that extend through the raised floor began in April 2001 on floors 2, 3, and
4.

Blocks 171-174 Office Buildings:

•  Design activities are currently 96 percent complete.
•  Clark/Gruen has submitted their 100 percent core/shell construction documents

for final review.  The State Management Team and Master Architect have
reviewed and submitted comments to the construction documents.  Tenant
improvement programming and design continues on Blocks 171 and 172.
Tenant improvement construction drawings are complete on Blocks 173 and 174.

•  Bidding Activity for the last quarter:
� Bid Package 9, Masonry, awarded to O’Neal Masonry;
� Bid Package 11, Drywall, Fireproofing, Insulation, Metal Stud Framing,

awarded to Alderholt Specialty;
� Bid Package 11A, Acoustical and Metal Ceilings, awarded to Ireland Interiors;
� Bid Package 11B, Insulation, awarded to Sacramento Insulation;
� Bid Package 14, Fire Protection Sprinkler System, awarded to Transbay Fire

Protection;
� Bid Package 15, Miscellaneous Metals, awarded to Koehler Steel Erectors;
� Bid Package 16, Architectural Woodwork, Millwork, Plastic Fabrication and

Wood Strip Flooring, awarded to Ebenisterie Beaubois;
� Bid Package 16A, Hollow Metal Doors and Hardware, awarded to I.S.E.C.

Construction Services;
� Bid Package 17, Roofing, awarded to F.D. Thomas;
� Bid Package 18, Ceramic Tile, bids are due in June 2001;
� Bid Package 19, Carpet/Vinyl, bids due in May 2001; and
� Bid Package 20, Commercial Interior Painting, bids due in May 2001.

•  Clark/Gruen has completed their mechanical, electrical, and plumbing design
with exception of the integrated facility management system.  A systems
confirmation meeting will be held in May 2001, to confirm the functionality of the
various systems integrated into the management systems for Blocks 171-174.
The central security office will be located on the main floor of Block 174.
Adjacent to this space will be central badgeing.  This office will process tenant
and service employees assigned to the Capitol Area East End Complex.

•  Clark/Gruen’s commissioning agent, NABCO, has submitted their draft
commissioning plan to the state for its review.  All comments are due back to the
NABCO by May 24, 2001.  Upon receipt, the comments will be reviewed and
integrated into the working commissioning document to be released by July 3,
2001.
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•  Rocky Mountain Institute, on behalf of the Clark/Gruen team, has registered the
Blocks 171-174 project with LEED and intends to apply for certification by
June 1, 2001, in order to lock in the evaluation prior to the revisions to Title 24
becoming effective.

•  KMI Associates, on behalf of the Clark/Gruen team, will apply for the annual
Waste Reduction Awards Program, its focus being the deconstruction,
demolition, and excavation phase of the Blocks 171-174 project.  The application
is due by June 30, 2001.

•  Clark/Gruen performed visual and performance tests on exterior mockups for
review by the State Management Team.  An independent testing lab in the Los
Angeles area tested the exterior skin mockups.  The testing report was submitted
for the State Management Team’s review.  Clark/Gruen has performed an
exterior metals visual mockup at Pohl Manufacturing plant in Salt Lake City,
Utah.  All mockups are in compliance with the RFP.  A final test of the window
and storefront systems will be conducted at the manufacturer’s plant prior to
shipping to the job site.

•  Construction activities are currently 27 percent complete.
•  The dewatering process continues for Blocks 171-174, monitored by the County

of Sacramento’s Water Quality Division and the City of Sacramento’s Department
of Public Works.

•  Crews continue to install below-grade waterproofing at Blocks 172 and 173. The
contractor is 100 percent complete with Blocks 171 and 174.

•  Clark/Gruen has completed the west half of the tunnel at 16th Street.  Work has
shifted to the east side of 16th Street.  Excavation, waterproofing, and concrete
are 75 percent complete.  It is anticipated that the tunnel will be completed in
June 2001.

•  Conco Cement Company continues to form and pour the parking garage, which
is currently at the third level of six.  Concrete at the basement level of Block 173
is 80 percent complete.  Block 174 is 100 percent complete and ready for
structural steel.  Block 171 concrete is complete except for retaining walls,
loading dock platforms, and ramps.  Block 172 is approximately 25 percent
complete.

•  The Block 171 tower crane has been mobilized, inspected, and is operational.
The tower crane is being utilized to off-load and erect the structural steel.  The
structural steel erection will begin the first week of May 2001.  Herrick, the
structural steel contractor, is scheduled to erect 45 pieces of steel a day.  By mid-
June, the number of pieces erected should be up to 75 per day.  Herrick will
mobilize a mobile crane on Block 174 to erect steel concurrent with Block 171.
Structural metal decking will arrive on site towards the end of May 2001.

•  Underground plumbing continues to be installed prior to the concrete placement
for the foundations at Blocks 172.  The plumbing contractor is also working on
the parking garage.

•  SASCO Electric continues to place conduit in the parking garage decks as well
as the main feed to the SMUD electrical vaults.

•  Phases I, II, and III of the off-site utilities is complete.  Clark/Gruen has begun the
installation of the SMUD infrastructure that will supply the main electrical power
to Blocks 171-174.
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•  Clark/Gruen and Kemper Tree Services continue to monitor the health of the 10
palm trees relocated around Capitol Park and trim and maintain the perimeter
trees of Blocks 171-174.

One Year Ago This Quarter:

•  May 2000:
� Block 225 – Mass excavation and soil nail retaining walls were

completed.
� Blocks 171-174 – The agreement between the City of Sacramento and

the State of California regarding the abandonment of Capitol Avenue
was executed.

•  June 2000:
� Block 225 – Installation of reinforcing material began this month in

preparation for the first of two mat foundation concrete pours.  Rebar is
being delivered in stages utilizing a crane for placement into the site.

� Blocks 171-174 – Remediation, deconstruction, and demolition began
on all four blocks this month.  Common building materials are being
separated for recycling and reuse off-site in an effort to divert as much
material from landfills as possible.

•  July 2000:
� Block 225 – On July 15, 2000, Hensel Phelps placed 3,800 cubic yards of

concrete for the first of two mat slab concrete pours.
� Blocks 171-174 – Archeological investigation began this month on the

Blocks 171 and 173 sites.  Locations for investigation are being
identified from records dating back to the nineteenth century.
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II. Comments from the CEC, CIWMB, DHS, and ARB

Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a
draft of this report was provided to these agencies.  Comments received to the draft report are
provided herein.

Jul 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated
into this report.

Apr 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Jan 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Oct 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Jul 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Apr 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Jan 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Oct 99 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.



Capitol Area East End Complex
Cumulative Quarterly Report to the

Joint Rules Committee

July 2001

EXHIBIT A

Green Focus Group Meeting Minutes and Action Items

Dated:  June 26, 2001



Green Focus GroupGreen Focus GroupGreen Focus GroupGreen Focus Group M E M O R A N D U M  O F  M E E T I N G

Project Name Capitol Area East End Complex

Meeting No. 8.0

Purpose of Meeting Progress on Green Efforts and Issues

Project No. 105171, 105225

Meeting Date June 26, 2001

Meeting Place Clark/Gruen Conference Room

State Team                      Green Team D/B Teams
 Richard Teramoto  Leon Alevantis Block 171-174
 Mike Meredith  Bill Orr � Debra Gerod

� Joel Griffith � Sabra Ambrose � Huston Eubank
 Kathryn Welch  Gary Flamm [P] Lou Palandrani

� Mike Langley � Francisco Gutterres
� Greg Cunningham � Rick Muller
� Joseph Griffin Block 225
� Jim Ogden � Mike Bergevin

 Joe Cabral  Greg Gidez
 Annette Salazar � Anthony Bernheim
 Kevin Tyrrell

Present

 Lowell Shields
� = attendee [P] = partial attendance  = copy only

Specification Issues Performance specifications, Sole-source issues, Alternates and Substitutions

8.1 Daylighting – The 225 team needs to submit specification section
on daylighting controls.

Design Issues Energy Modeling, Lighting Systems, Mechanical Systems, Landscaping
8.2 Energy Modeling and Schedule –

Block 171-174 – The CFM issue is still unresolved. There is a CFM
differential between the modeled CFM and the proposed total
capacity of the system and how to give credit for a reduced CFM.
The 171-4 team will complete the lighting design for Blocks 171
and 172 prior to submitting the next model and assumptions.
Anticipated date for the next model is the beginning of August
2001.
Block 225 – Submitted their 3rd Energy Model on May 24, 2001,
with the information that was requested after review of the 2nd

model. The only remaining information required for input is
daylighting controls, and coordination between the Block 225
modeler and their electrical engineer upon completion of the
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design. It was reported, based on the current model, that the Block
225 project is in compliance with the RFP requirements.

6.4 LEED –
6/26/01: SMWM registered for the Block 225 Team and applied
for certification to lock in evaluation prior to revisions to Title 24
becoming effective. Block 171-174 intends to do the same.
Certification forms are then submitted the USGBC after
completion of construction.

Indoor Air Quality Products, Standards, Mitigation Efforts
6.6 Systems Furniture – 4/10/01: PIA has still not provided the

necessary information that shows their product meets the green
specifications.  Therefore, DGS has not determined what percent, if
any, of the furniture will be purchased from PIA and what percent
will be purchased from AllSteel. 6/26/01: Block 225 was awarded
to AllSteel. DGS and Green Team continue to wait for verification
information from PIA.

7.1 IAQ Testing - Subcontractors/vendors have done pre-testing of
building insulation, paint, and carpet and have complied with
Section 01350. SMWM has been working with both of the testing
laboratories to ensure the testing methods used are the same.  As a
result, Section 1350 had to be revised to provide more details on
sample preparation. HP has provided common ‘backer-boards’
(concrete, drywall, etc.) and volume and area quantities to the
testing labs for material testing. 6/26/01: SMWM reported that
their procedures and protocol for IAQ testing outlined in the
revised Section 01350 is working. Block 225 paint and carpet have
passed. Further testing is required for ceiling tile and carpet
adhesive.

Commissioning Participants, Plans, Schedules
5.10 Commissioning Plans –. 4/10/01: The Block 225 Team plans to

submit their next Commissioning Plan and commissioning
schedule for final review on May 1, 2001. The Blocks 171-174
draft plan will be issued for review on April 30, 2001. 6/26/01: The
Block 225 Cx Plan for the Design/Construction Document phase
has been issued. Block 171-4 Cx Plan refinements continue.
Regularly scheduled meeting have been established. IAQ activities
will be included in the next Cx Plan with scheduled dates to follow.

Communication Protocol, Web Sites, Case Studies, Meetings, PR, Grants/Incentives, Awards
4.15 Case Studies – Richard Teramoto acknowledged the State’s

involvement with the Center of the Built Environment (CBE) on
the benefits of a raised floor system. The cost of the study was not
included in the project budget. The Green Team was invited to
participate in the cost. 1/16: A meeting will be scheduled next
month to review the revised draft proposal. The Green Team will
participate in locating grants to help this effort. 4/10/01: Some
concern has been raised regarding the CBE study since the test
group and control group are from different state departments.
6/26/01: DGS is waiting to hear from CBE regarding DOE
matching grant. The first series of questions from CBE are
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expected to be released soon. The Green Team requested inclusion
in the process.

8.3 Awards – Clark/Gruen submitted an application for the Waste
Reduction Award Program (WRAP) sponsored by the CIWMB.
Applications were due on June 30, 2001.  The State Management
Team requested the Green Teams assistance in identifying when
awards and grants are being offered so opportunities are not
missed.

8.4 Grants/Incentives – Both Design/Builders intend on applying for
SMUD’s Cool Roof incentive. PV panels for Block 225 have been
delivered. Block 171-4 continues to meet with SMUD and their
representatives regarding PV’s for that project.

Recycled Content Waste Management Plans, Recycled Materials, Product Certification
Closed 6.10 Waste Management Plan – The Green Team explained the

difference between a permitted and non-permitted facility for
recycled materials. This was not identified as a requirement in the
RFP but both D/B teams acknowledged using only permitted
facilities.  4/10/01 Bill Orr clarified that this should refer to legal
facilities.  Some legal facilities may not be required to have a solid
waste facilities permit if the materials going to that facility meets
the “two-part” test.

Closed 7.3 Ceramic Tile – A concern was raised prior to the meeting about the
abrasiveness of the ceramic tile used at CalEPA and the
characteristics of the East End specified tile. After further review
by the D/B’s and CIWMB, the tile is not the same and the East End
should not have the same problems.

On hold 7.4 Recycled Paint – Painting of the below grade parking garage walls
is not recommended by the Green Team.  A decision will be made
by DGS at a later time based on the aesthetics of the unpainted
concrete.

FYI 8.5 Reporting – Both Design/Builders acknowledged using the
CIWMB recycled content certification form (#74) as the template
for their submittal process.

The next Green Focus Group meeting is scheduled for August 14,
2001, at 3:00 PM, in the Clark/Gruen conference room.

Submitted By 3D/International
Jim Ogden
P: 916-323-8448
F: 916-323-8449
Email: Jim.Ogden@dgs.ca.gov


